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March 16, 1993 

R. J. Schassburger 
Acting Director 
Environmental Restoration Division 
DOE, RFO 

Attn: Norma Castaneda 

OU 6 STATUS REPORT - MBA-031-93 

93-RF-110 

The primary field operations for Operable Unit (OU) 6 were successfully completed on 
February 15, 1993, as specified in the Scope-Milestones, Section 4.7 of the OU 6 Work 
Package. 

The seasonal and quarterly sampling remain to be completed. This includes ground water 
sampling, stream sampling in the spring, and a few fish samples from two remaining ponds 
for the environmental evaluation. The Environmental Evaluation field sampling is not 
scheduled to be completed until June 30, 1993. 

Additionally, it was verbally agreed that although the radiation surveys with the FIDLER 
could have been completed well in advance of the February 15 milestone; HPGe surveys will 
be substituted in April. The HPGe will provide isotope specific data not possible with the 
FIDLER. The HPGe instrumentation is the preferred surveying technique. The substitution 
of the HPGe survey does not impact the schedule. 

The IAG Milestone for the draft submittal of the RFI/Rl Report is August 4, 1993. This 
milestone will not be met because of a late start for OU 6 field work and reduced funding for 
FY 93. The late start for field work was due to late approval of the Work Plan by the 
Environmental Protection Agency (EPA), a perceived Organizational Conflict of Interest 
issue, procurement processing time and Health and Safety Plan preparation. These items 
were not in the Interagency Agreement (IAG) schedule. Insufficient funding further delayed 
the start of activities needed for the RFI/RI report. 
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R. J. Schassburger 
March 16, 1993 
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I f  you have any questions or concerns, please call Pete b u r i n  of my staff at extension 
8702. 

M. B. Arndt 
Director 
ERM/Rernediation Proje 
EG&G Rocky Fiats, Inc. 
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